

Lab 2: Agile Backlog Creation & Sprint Simulation in Jira

NAME: SANTOSH N

SRN: PES1UG24CS615

SECTION: K

EPICS AND STORIES:

EPIC 1 :

Spaces / LAB 2 / L2-37

Event Proposal Management

▼ **Description**

Enables Club Leads to create and submit event proposals with all required event and budget details.

▼ **Child work items** ...

0% Done

Work	Pri...	As...	Status
L2-42 Story 1.1 : Create Event Proposal	H.	U	To Do ▾
L2-43 Story 1.2:Enter Event Details and Budget	H.	U	To Do ▾
L2-44 Story 1.3:Validate Mandatory Fields	H.	U	To Do ▾
L2-45 Story 1.4:Generate Unique Proposal ID	M	U	To Do ▾

Linked work items

Add linked work item

EPIC 2:

Spaces /  LAB 2 /  L2-38



Event Approval Workflow

+

...

≡

✓

Description

Enables event budget proposals to move through a structured multi-stage approval process involving the Faculty Coordinator, Finance Officer, and Dean

✓

Child work items

...

📄

+

0% Done

Work	Pri...	As...	Status
 L2-46 Story 2.1:Faculty Proposal Review	 H.	 U	To Do ▾
 L2-47 Story 2.2:Finance Budget Review	 H.	 U	To Do ▾
 L2-48 Story 2.3:Final Dean Approval	 H.	 U	To Do ▾
 L2-49 Story 2.4:Sequential Approval Process	 H.	 U	To Do ▾

Linked work items

Add linked work item

EPIC 3 :

Spaces /  LAB 2 /  L2-39

Event Registration and QR Ticketing

+

...

⇅

▼

Description

Enables attendees to register for approved events and receive a unique QR-coded ticket for event entry.

▼

Child work items

...

📋

+

0% Done

Work	Pri...	As...	Status
 L2-50 Story 3.1:Register for Event	 H.	 U	To Do ▾
 L2-51 Story 3.2:Generate Event Ticket	 M	 U	To Do ▾
 L2-52 Story 3.3:Generate Unique QR Code	 H.	 U	To Do ▾

Linked work items

Add linked work item

EPIC 4 :

Spaces /  LAB 2 /  L2-40

Campus Event Monitoring Dashboard

+

...

≡

▼

Description

Provides the Campus Admin with a centralized dashboard to monitor all club events, approval statuses, budgets, and attendance figures.

▼

Child work items

...

▢

+

0% Done

Work	Pri...	As...	Status
 L2-53 Story 4.1:View All Club Events	 M	 U	To Do ▾
 L2-54 Story 4.2:Monitor Approval Status and Budget	 M	 U	To Do ▾
 L2-55 Story 4.3:View Event Attendance	 M	 U	To Do ▾

Linked work items

Add linked work item

EPIC 5 :

Spaces /  LAB 2 /  L2-41



Notification and Event Check-in Management

+

...



▼

Description

Enables automatic notifications about proposal status changes and supports fast and reliable QR-code validation during event check-in.

▼

Child work items

...



+

0% Done

Work	Pri...	As...	Status
 L2-56 Story 5.1:Send Proposal Status Notifications	 M	 U	To Do ▾
 L2-57 Story 5.2:Scan Attendee QR Code	 H.	 U	To Do ▾
 L2-58 Story 5.3:Validate Ticket and Record Check-in	 H.	 U	To Do ▾
 L2-59 Story 5.4:Maintain Check-in System Availability	 L.	 U	To Do ▾

Story Point Assignments :

Spaces / LAB 2 / L2-37 / L2-42

Story 1.1 : Create Event Proposal

+

...

↔

Key details

Priority High

Description

As a Club Lead, I want to create an event proposal, so that I can submit my event details for approval.

Subtasks

Add subtask

Linked work items

Add linked work item

Confluence content ⓘ

Product requirements

Try template

Activity

All Comments History Metadata

To Do

⚡

⬆ Improve Story

Details

⚙

Time tracking

No time logged

Assignee

Unassigned

Assign to me

Parent

L2-37 Event Proposal Manag

Sprint

Add sprint

Labels

Add labels

Due date

Add due date

Team

Add team

Start date

Add date

Story point estimate

5

Reporter

Santosh .N

Spaces / LAB 2 / L2-38 / L2-46

Story 2.1:Faculty Proposal Review

+

...

↔

Key details

Priority High

Description

As a Faculty Coordinator, I want to review and approve or reject event proposals, so that suitable proposals can proceed to the next stage.

Subtasks

Add subtask

Linked work items

Add linked work item

Confluence content ⓘ

Product requirements

Try template

Activity

All Comments History Metadata

To Do

⚡

⬆ Improve Story

Details

⚙

Time tracking

No time logged

Assignee

Unassigned

Assign to me

Parent

L2-38 Event Approval Workf

Sprint

Add sprint

Labels

Add labels

Due date

Add due date

Team

Add team

Start date

Add date

Story point estimate

5

Reporter

Santosh .N

Spaces / LAB 2 / L2-39 / L2-50

Story 3.1:Register for Event

Key details

Priority

High

Description

As an Attendee, I want to register for an approved event, so that I can participate.

Subtasks

Add subtask

Linked work items

Add linked work item

Confluence content

Product requirements

Try template

Activity

All

Comments

History

Work log

1

To Do

⚡

Improve Story

Details

Time tracking

No time logged

Assignee

Unassigned

Assign to me

Parent

L2-39 Event Registration and

Sprint

Add sprint

Labels

Add labels

Due date

Add due date

Team

Add team

Start date

Add date

Story point estimate

5

Reporter

Santosh .N

Spaces / LAB 2 / L2-40 / L2-53

Story 4.1:View All Club Events

Key details

Priority

Medium

Description

As a Campus Admin, I want to view all club events in one dashboard, so that I can monitor campus activities.

Subtasks

Add subtask

Linked work items

Add linked work item

Activity

All

Comments

History

Work log

1

To Do

⚡

Improve Story

Details

Time tracking

No time logged

Assignee

Unassigned

Assign to me

Parent

L2-40 Campus Event Monito

Sprint

Add sprint

Labels

Add labels

Due date

Add due date

Team

Add team

Start date

Add date

Story point estimate

5

Spaces / LAB 2 / L2-41 / L2-56

Story 5.1:Send Proposal Status Notifications

+

...

≡

Key details

Priority

Medium

Description

As a Club Lead, I want to receive an email when my proposal status changes, so that I stay informed.

Subtasks

Add subtask

Linked work items

Add linked work item

Confluence content

Product requirements

Try template

Activity

To Do

⚡

⬆ Improve Story

Details

Time tracking

No time logged

Assignee

Unassigned

Assign to me

Parent

L2-41 Notification and Event

Sprint

Add sprint

Labels

Add labels

Due date

Add due date

Team

Add team

Start date

Add date

Story point estimate

3

Reporter

Santosh .N

Sprints :

☐	L2 Sprint 1	Add dates	(8 work items)	36	0	0	Start sprint	...
L2-42	Story 1.1 : Create Event Proposal	Event Proposal Ma...	To Do	5	⬆	⬆	⬆	⬆
L2-43	Story 1.2:Enter Event Details and Budget	Event Proposal Ma...	To Do	5	⬆	⬆	⬆	⬆
L2-45	Story 1.4:Generate Unique Proposal ID	Event Proposal Ma...	To Do	2	=	=	=	=
L2-46	Story 2.1:Faculty Proposal Review	Event Approval Wo...	To Do	5	⬆	⬆	⬆	⬆
L2-44	Story 1.3:Validate Mandatory Fields	Event Proposal Ma...	To Do	3	⬆	⬆	⬆	⬆
L2-48	Story 2.3:Final Dean Approval	Event Approval Wo...	To Do	3	⬆	⬆	⬆	⬆
L2-47	Story 2.2:Finance Budget Review	Event Approval Wo...	To Do	5	⬆	⬆	⬆	⬆
L2-49	Story 2.4:Sequential Approval Process	Event Approval Wo...	To Do	8	⬆	⬆	⬆	⬆

☐	L2 Sprint 2	Add dates	(10 work items)	55	0	0	Start sprint	...
☐	L2-51	Story 3.2:Generate Event Ticket	☒	To Do	5	=		
☐	L2-50	Story 3.1:Register for Event	☒	To Do	5	^		
☐	L2-52	Story 3.3:Generate Unique QR Code	☒	To Do	8	^		
☐	L2-53	Story 4.1:View All Club Events	☐	To Do	5	=		
☐	L2-54	Story 4.2:Monitor Approval Status and Budget	☐	To Do	5	=		
☐	L2-55	Story 4.3:View Event Attendance	☐	To Do	3	=		
☐	L2-56	Story 5.1:Send Proposal Status Notifications	☐	To Do	3	=		
☐	L2-57	Story 5.2:Scan Attendee QR Code	☐	To Do	5	^		
☐	L2-59	Story 5.4:Maintain Check-in System Availability	☐	To Do	8	v		...
☐	L2-58	Story 5.3:Validate Ticket and Record Check-in	☐	To Do	8	^		

Active Sprint Board :

Spaces

LAB 2

...

Summary

Timeline

Board

Backlog

Calendar

List

Forms

Development

Docs

Reports

+

Complete sprint

To Do 5

Story 2.1:Faculty Proposal Review

Parent

Event Approval Workflow

L2-46
5

Story 1.3:Validate Mandatory Fields

Parent

Event Proposal Management

L2-44
3

Story 2.3:Final Dean Approval

Parent

Event Approval Workflow

L2-48
3

In Progress 1

Story 1.4:Generate Unique Proposal ID

Parent

Event Proposal Management

L2-45
2

+ Create

Done 2

Story 1.1 : Create Event Proposal

Parent

Event Proposal Management

L2-42
5


Story 1.2:Enter Event Details and Budget

Parent


Event Proposal Management


L2-43
5

+ Create



Burndown Chart :





Reflection Questions

1. Did your estimations reflect the actual effort?

Yes, the story point estimations generally reflected the relative effort and complexity of the user stories. More complex tasks, such as GPS Data Collection, were assigned higher story points, while simpler features, such as viewing the estimated bus arrival time, were assigned fewer points. Since this was a simulated sprint, the estimations were used mainly to understand and compare the effort required for different tasks.

2. Was your backlog well-prioritized?

Yes, the backlog was prioritized based on user impact and system importance. High-priority features such as real-time GPS tracking, ETA display, crowding estimation, and fleet monitoring were given priority because they are essential functions of the system. Delay and abnormal-condition alerts were given medium priority because they depend on the availability of monitoring data.

3. How did your simulated sprint align with your plan?

The simulated sprint mostly aligned with the planned work. The selected user stories were moved from **To Do** to **In Progress** and finally to **Done**, following the Scrum workflow. This demonstrated how work progresses during a sprint and helped simulate the completion of planned tasks within the one-week sprint duration.

4. What insights did the burndown chart give about your team's capacity?

The burndown chart showed how the remaining story points changed during the sprint compared with the ideal guideline. It provided an understanding of the team's capacity to complete the planned work within the sprint period. In this simulated sprint, the chart also showed that completing multiple stories at the same time can create a sharp drop rather than a gradual decrease. This indicates that, in a real project, work should ideally be completed progressively throughout the sprint.

